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Key Program Updates 
2017 Census Test 

 Census Day occurred on April 1, 2017. 

 Completed training for all Customer Service Representatives on April 14, 2017. 

 Completed all contacts (1 through 5) (internet invitations, questionnaires, reminder letters 
and postcards) for the 2017 Census Test on schedule from March 20, 2017 through April 
20, 2017. 

 

2018 End-to-End Census Test 

 Accepted space for the Seattle Area Census Office (ACO) on April 4, 2017. Official open date 
is to be determined (TBD). 

 Transitioned Learning Management System and Third-Party Vendor (3PV) Fingerprinting 
Solution Acquisition to the Census Schedule A, Human Resources, and Recruiting Payroll 
System (C-SHaRPS) team. 

 Held Operational Readiness Review Kick-off meeting for Training Release 1: Address 
Canvassing on April 12, 2017. 

 Continued to complete key milestones in support of production readiness - Training Release 
1 (Address Canvassing onboarding and training) and Release A (In-Field Address 
Canvassing) systems.  

 Continued successfully testing threads and interfaces for Release A and Training Release 1.  

 On-boarded some of the March 8, 2017, Test Readiness Review (TRR) Systems into the 
Technical Integrator (TI) Cloud environment, and will use the TI software development and 
information technology process, including Enterprise Censuses and Surveys Enabling 
(ECaSE). This activity started in April, and will continue until Address Canvassing goes live 
later this summer. 

 

2020 Census Operations 

 Received the final delivery of Internal Demand Models from the Technical Integrator. 
Currently have demand models for all external and internal interfaces. 

 Continued production of the 2020 Census In-Office Address Canvassing Interactive Review, 
and met the expected production goals. The clerks completed 10,347,534 blocks during 
Interactive Review from the beginning of production in September 2015 through April 30, 
2017. One hundred and eight staff members are working Interactive Review (IR) in 
production and 12 are performing Quality Control (QC). 

 Presented high-level objectives of the Census Bureau and United States Postal Service 
coordination team partnership and responsibilities at the 2020 Program Management 
Review on April 21, 2017. The high-level objectives fell under four categories: Mailing and 
Delivery Services, Data Products and Services, Workforce Services, and Cross-cutting 
activities. 
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Key Program Updates Cont’d 
2020 Census Operations Cont’d 

 The Archiving Operation met with the National Archives and Records Administration’s 
Information Technology (IT) representatives, along with the Census Bureau’s Records 
Administrators and the Decennial Systems Architects on April 10, 2017 to discuss solutions 
for proper records transfer. 

 

Oversight and Stakeholder Engagement 

 Conducted the quarterly 2020 Census Program Management Review on April 21, 2017. 
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2017 Census Test 

Description 
Pursuant to 2020 Census Program Memorandum 2016.211, the 2017 Census Test has been 
rescoped in response to the uncertainty surrounding the final FY2017 appropriations.  As a 
result, the 2020 Census Program will not conduct the FY2017 field test operations in the 
Standing Rock Reservation in North Dakota and South Dakota and the Colville Reservation and 
Off-Reservation Trust Land in Washington State.  Field tests planned for three areas in Puerto 
Rico were also cancelled from FY 2017. These field test sites will be considered for potential 
inclusion in the 2018 End-to-End Census Test. 
 
Based on the revised scope, the 2017 Census Test remains a nationwide self-response test. It 
will still allow the Census Bureau to test the feasibility of collecting tribal enrollment 
information. Areas with relatively high populations of American Indians and Alaska Natives will 
be oversampled as a mechanism for testing potential tribal enrollment questions. 
 
Key Activities 

 Publish Presubmission Federal Register Notice – July 26, 2016 (published on August 8, 
2016) 

 Deliver Office of Management and Budget (OMB) Paperwork Reduction Act Clearance 
Package – October 28, 2016 (delayed due to adjustment in scope affecting the contents 
of the package) (completed on November 17, 2016) 

 Receive OMB Paperwork Reduction Act Approval – December 30, 2016 (approval date 
January 19, 2017)* 

 Internet Self-Response application (ISR) and Census Questionnaire Assistance (CQA) 
become available in the production environment, permitting the collection of response 
data ─ March 20, 2017 (started March 20, 2017) 

 Conduct Census Questionnaire Assistance (CQA) – March 20, 2017 – May 12, 2017 
(started March 20, 2017)  

 Conduct Self-Response, Including Non-ID Processing – March 20, 2017 – May 12, 2017 
(started March 20, 2017)  

 Census Day – April 1, 2017 (The public facing systems needed to conduct the 2017 
Census Test were in production on March 20, 2017, and the five mailings went out on 
time beginning with the initial contact on March 20, 2017, and concluding with the final 
contact on April 20, 2017.) 

 
Summary of Activities (Last 30 Days)  
Program Management 
Census Day occurred on April 1, 2017. As of April 30, 2017, the Internet First response rate was 
41.16 percent and the Internet Choice response rate was 30.90 percent. ID Phone Participation 
was 2.06 percent and Non-ID Phone Participation was 0.09 percent.  
                                                      

1 This Memorandum can be found at: https://www.census.gov/programs-surveys/decennial-
census/2020-census/planning-management/memo-series/2020-memo-2016_21.html 
 
*To mitigate this delay we implemented forms design and printing contingencies that put us back on schedule for this Test. 
 

https://www.census.gov/programs-surveys/decennial-census/2020-census/planning-management/memo-series/2020-memo-2016_21.html
https://www.census.gov/programs-surveys/decennial-census/2020-census/planning-management/memo-series/2020-memo-2016_21.html
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2017 Census Test 
Summary of Activities (Last 30 Days) cont’d 
Systems Engineering and Integration 
1. Enterprise Censuses and Surveys Enabling-Operational Control System (ECaSE-OCS) created 

the workload for Mailing #5 on April 13, 2017. 
2. Systems began supporting Content Reinterview on April 10, 2017. 
3. Systems continued supporting Census Questionnaire Assistance (CQA), internet, and paper 

self-response.  
4. Enterprise Censuses and Surveys Enabling (ECaSE) 8.1.8 Build 3 deployed to production on 

April 7, 2017.  
5. The Enterprise Testing Team (ETT) continued testing remaining threads in the Independent 

Test Environment (ITE) and completed a failover test. 

 

Census Questionnaire Assistance 
1. Completed training for both English-speaking and bilingual Customer Service 

Representatives (CSRs) on April 14, 2017.  
2. Conducted Lessons Learned sessions for CSRs at both call centers. (Call volumes peaked 

around the mailout of materials; the final mailout occurred on April 20, 2017. The last week 
of April was the prime opportunity to obtain Lessons Learned with CSRs before reducing 
staffing levels based on call volume.) 

3. A few brief outages occurred at the two call centers in Jacksonville, Florida and Sandy, Utah, 
during production operations. There were three outages: one affected both call centers, the 
other two, Sandy only. The first outage lasted 7.5 hours in Jacksonville and 13.5 hours in 
Sandy. The second outage affected only “cleared calls” in Sandy; it is not clear how long it 
took to resolve the issue. The third outage lasted 2.5 hours. The first outage was caused by 
General Dynamics Information Technology (GDIT) Cloud Services hardware failures. The 
second outage was caused because Session Initiation Protocol (SIP) server was in distress 
and eventually disconnected. The root cause of the third outage has not yet been 
determined; an explanation is forthcoming.  
 

Internet Self-Response 
1. Continued development support for testing of the 2017 Census Test application. (A few 

production patches were needed after the go live date in March.) 
2. Continued Internet Data Collection. 
3. Completed deployment of self-response mailings on April 20, 2017. 
4. Prioritized backlog for Internet Self-Response application development. 
5. Conducted lessons learned. (There was no need to wait until the Test was completed to 

conduct this activity as most of the lessons learned process was aimed at stakeholders who 
participate more in the planning and testing phase of the operation, as opposed to the 
execution or wrap up phase.) 

6. The Internet Self-Response operation focused on 2017 Census Test support mainly from 
March 20-April 7, 2017. After April 7, 2017, Test support reduced to ad hoc requests for 
assistance with production issues as they arose. 
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2017 Census Test 
Summary of Activities (Last 30 Days) cont’d 
Non-ID Processing 
1. Conducted training for Clerical Non-ID Processing for 2017 Census Test.  
2. Began the Clerical Non-ID Processing Operation on April 18, 2017. As of April 30, 2017, 92 

records were received in Manual Matching and Geocoding with 50 records completed (22 
uncodable/unable to match or geocode; 19 matched with a geocode; 6 matched and 
obtained a geocode; 1 matched without a geocode; and 2 unmatched but obtained a 
geocode) and 35 in the quality control process. There were 78 records received in Office 
Based Address Verification with 76 records completed (62 existence and location verified 
and 14 linked to an existing Master Address File Unit). 

 

Forms Printing and Distribution 
Completed all contacts (1 through 5) (internet invitations, questionnaires, reminder letters and 
postcards) for the 2017 Census Test on schedule, from March 20, 2017 through April 20, 2017. 

 
Look Ahead (Next 60 Days)  
Program Management                                                                                                                                  
Final Operational Readiness Review (ORR) approval for Release C Part 2 (Self-Response, CQA, 
and Mailing) are planned to occur in May 2017. (The ORR for Release C: Self-Response for the 
2017 Census Test was contingently approved on March 20, 2017. The ORR approval board 
approved the release of system functionality that affected the public on March 20, 2017. 
Internal system functionality for Release C was approved on a flow basis as the various 
functions were tested and approved through the Test Readiness Review and Production 
Readiness Review. Many of those system test threads were for functionality not needed until 
later in the data collection process. ORR approval is not final until all components have been 
tested and approved for a release. The final system test thread is expected to pass in May.) 
 

Systems Engineering and Integration 
1. Continue managing Release C (Self-Response) production activities on a thread-by-thread 

basis. (See Table 2 for SE&I Release Functionality Key) 
2. Enterprise Testing Team (ETT) will continue to test all remaining threads in the Independent 

Test Environment (ITE). 
3. Continue to work with ETT, Unified Tracking System (UTS), and Enterprise Censuses and 

Surveys Enabling (ECaSE) to review output testing results. 
 
Internet Self-Response 
Conclude data collection in support of the 2017 Census Test on May 12, 2017. 

 

Decennial Service Center  
Close out test activities for the Decennial Service Center that will not be rolled into the 2018 
End-to-End Census Test. 
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2017 Census Test 
Look Ahead (Next 60 Days) cont’d  
Non-ID Processing 
1. Conclude Automated and Clerical Non-ID Processing following the completion of data 

capture for paper self-response, which is currently scheduled for May 31, 2017.  
2. Begin analysis of results from the 2017 Census Test. 

 
Forms, Printing and Distribution  
Closeout print contract for the 2017 Census Test. 
 

Census Questionnaire Assistance 

1. Conclude call center operations on May 12, 2017. 

2. Produce Lessons Learned report. 
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2018 End-to-End Census Test 

Description 
The 2018 End-to-End Census Test objectives are to: 

 Test and validate 2020 Census operations, procedures, systems, and field infrastructure 
together to ensure proper integration and conformance with all requirements.  

 Produce a prototype of geographic and data products.  
 
The Test includes aspects of all four key innovation areas of the 2020 Census Program: 
optimizing self-response, reengineering field operations, utilizing administrative records, and 
reengineering address canvassing. Additionally, the Test will introduce enterprise systems that 
were not used in earlier census tests, expand systems already in use, and enhance systems 
using cloud technologies. 
 
The 2018 End-to-End Census Test will take place in portions of three areas: Pierce County, 
Washington; Providence County, Rhode Island; and Bluefield-Beckley-Oak Hill, West Virginia.  
 
Analysis will continue about the cost and feasibility of expanding the 2018 End-to-End Census 
Test scope to take in the Puerto Rico test site from the descoped 2017 Puerto Rico Census Test, 
and the two tribal test sites that were descoped from the 2017 Census Test, for a total of three 
sites. 
 
 

Key Activities 
Publish Paperwork Reduction Act Presubmission Federal Register Notice for Early Operations – 
October 7, 2016 (published on October 19, 2016) 
Conduct In-Office Address Canvassing – November 16, 2016 – February 2, 2017 (started on 
September 26, 2016; completed on January 27, 2017) 
Open Regional Census Centers (RCC) – January 3, 2017 (completed on January 3, 2017) 
Deliver Office of Management and Budget (OMB) (Paperwork Reduction Act) Clearance Package 
for Early Operations – January 24, 2017 (published January 10, 2017) 
Receive OMB (Paperwork Reduction Act) Approval for Early Operations – March 27, 2017 
(completed on March 23, 2017) 
Publish Presubmission Federal Register Notice for Peak Operations – March 1, 2017 (completed 
on March 29, 2017)  
Begin Recruiting for Early Operations – March 10, 2017 (started on March 31, 2017) 
Open Area Census Offices (ACO) – March 31, 2017 (delayed; Late Spring 2017 opening 
anticipated for Providence; dates for other ACOs to be determined.)  
Finalize Partnership Staff Selection – August 18, 2017 
Deliver OMB (Paperwork Reduction Act) Clearance Package for Peak Operations – July 21, 2017 
Receive OMB (Paperwork Reduction Act) Approval for Peak Operations – September 12, 2017 
Conduct In-Field Address Canvassing – August 14 – September 29, 2017 
Conduct In-Field Address Canvassing Listing Quality Control (QC) – August 21 – October 6, 2017 
Conduct Group Quarters (GQ) Advance Contact – February 5 – March 9, 2018 
Conduct Census Questionnaire Assistance (CQA) – March 19 – August 7, 2018 
Conduct Self-Response, Including Non-ID Processing – March 19 – August 7, 2018 
Conduct GQ Enumeration – March 28 – June 6, 2018 (Including SBE) 
Census Day – April 1, 2018 
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2018 End-to-End Census Test 
Key Activities Cont’d  
Conduct Early Nonresponse Followup (NRFU) – April 3 – May 9, 2018 
Conduct Nonresponse Followup (NRFU) – May 10 – July 24, 2018 
Conduct NRFU Reinterview – April 4 – July 31, 2018 
Conduct Update Enumerate (UE) – April 16 – May 16, 2018 
Conduct UE Reinterview – April 19 – July 17, 2018 
Conduct UE Listing QC – April 23 – May 23, 2018 
Conduct GQ Enumeration, Late Production – June 11 – August 31, 2018 
Publish Prototype P.L. 94-171 Data and Support Products – no later than April 1, 2019 

 
Summary of Activities (Last 30 Days) 
Decennial Logistics Management 
1. Accepted space for the Seattle Area Census Office (ACO) on April 4, 2017; build out 

completed April 5, 2017.   
2. Notice to Proceed (NTP) for Providence ACO was signed on April 18, 2017. 
 

Decennial Service Center 
Completed requirements for Census Field Staff (CFS) support line on April 17, 2017. 

 
Recruiting, Training, and Onboarding 
1. Released the draft 3PV Fingerprinting Performance Work Statement (PWS) to internal 

stakeholders for review on April 20, 2017. 
2. Presented the United States Postal Service (USPS) Fingerprinting and Onboarding proposed 

Interagency Agreement (IAA) to 2020 Census Portfolio Management Governing Board 
(PMGB) on April 26, 2017 for a decision on how to proceed. At the meeting, the PMGB 
approved moving forward with 2018 End-to-End Census Test fingerprinting activities. 
 

Program Management 
1. Held Operational Readiness Review Kick-off meeting for Training Release 1: Address 

Canvassing on April 12, 2017. 
2. Completed the draft of the OMB Paperwork Reduction Act Clearance Package for Peak 

Operations on April 28, 2017. 
 
Internet Self-Response 
Continued review of 2018 End-to-End Census Test and 2020 Census requirements. 
 
Content and Forms Design 
1. Completed initial internal stakeholder review of paper questionnaires on April 25, 2017.  
2. Began developing mail material and field items for 2018 End-to-End Census Test. 
 
Non-ID Processing 
1. Completed review and update of business process model and capability requirements for 

Non-ID Processing for the 2018 End-to-End Census Test on April 14, 2017.  
2. Coordinated with Internet Self-Response Integrated Project Team (ISR IPT) to update 

detailed requirements for address collection for Non-ID responses as well as output data for 
analysis. 
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2018 End-to-End Census Test 
Summary of Activities (Last 30 Days) Cont’d 
Integrated Partnership and Communications 
1. The Integrated Partnership and Communications operation change request was approved 

on April 18, 2017. The purpose of the change request was to descope the operation from 
the 2018 End-to-End Census Test with implementation of a minimum of required activities 
to support other operations. 

2. Finalized office position recruitment materials. 

 
Nonresponse Followup  
1. Updated the Nonresponse Followup Detailed Operational Plan to include the integration of 

Update Enumerate Followup within the Nonresponse Followup operation, and updated 
contact strategies for nonresponding addresses on April 19, 2017. 

2. Prepared draft of presentation slides for the Systems Requirements Review scheduled for 
May 1, 2017. 

3. Developed a draft of a letter for multiunit building managers and an information sheet to be 
mailed to building managers prior to the 2018 End-to-End Census Test. 

4. Began development of the 2018 End-to-End Census Test Nonresponse Followup Study Plan. 
5. Continued development of the Enterprise Censuses and Surveys Enabling (ECaSE) 

Enumeration instruments.  
 

Update Enumerate 
1. Updated the questionnaire ID and barcode printing specification on April 13, 2017. 
2. Completed the initial draft of the requirements for the Unified Tracking System 

(UTS) reports. 

Geographic Programs 
Completed the 2018 End-to-End Census Test site specification benchmark on April 14, 2017, in 
preparation for product creation. The Geography Division and Decennial Information 
Technology Division created a benchmark or edited copy of the MAF/TIGER database that 
includes only the counties covering the test sites along with adjacent or fringe counties 
surrounding the test site. This benchmark is used to create products such as the Master 
Address File Extract (MAFX) and Geographic Reference File-Codes (GRF-C). 
 
Group Quarters 
1. Presented high-level Group Quarters risks to the 2020 Census Risk Review Board.  
2. Started and finished initial versions of paper documents (i.e., individual census 

questionnaire, mailing envelopes, brochures, etc.) needed to field the 2018 Group Quarters 
operation. 

Systems Engineering and Integration 
1. Continued to complete key milestones in support of production readiness - Training Release 

1 (Address Canvassing onboarding and training) and Release A (In-Field Address Canvassing) 
systems.  

2. Continued successfully testing threads and interfaces for Release A and Training Release 1.  
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2018 End-to-End Census Test 
Summary of Activities (Last 30 Days) Cont’d 
Systems Engineering and Integration cont’d 
3. On-boarded some of the March 8, 2017, Test Readiness Review (TRR) Systems into the 

Technical Integrator (TI) Cloud environment, and will use the TI software development and 
information technology process, including Enterprise Censuses and Surveys Enabling 
(ECaSE). This activity started in April, and will continue until Address Canvassing goes live 
later this summer. 

4. Began tracking the completion of activities needed for integration testing readiness with the 
current focus on Release C, Recruiting Release 2 and Training Release 2 on April 12, 2017. 

5. Deployed Recruiting Release 1 systems to Production to support early recruiting activities. 
 

Redistricting Data Program 
Incorporated comments and edits from Geography Division and Decennial Information 
Technology Division branch chiefs and staff on geographic support product customer 
requirements for the 2018 Census End-to-End Census Test Data Products throughout April; 
requirements submitted for signatures to baseline on April 27, 2017. 
 
United States Postal Service Coordination Team 
1. Initiated planning for special projects (interactive kiosks, informed delivery, and marketing 

community engagement signage) for the 2018 End-to-End Census Test to help increase 
response rates within communities. 

2. Received approval from 2020 Portfolio Management Governing Board on April 26, 2017 to 
explore potential United States Postal Service onboarding assistance during the 2018 End-
to-End Census Test. 

 
Look Ahead (Next 60 Days) 
Program Management 
1. Update OMB Paperwork Reduction Act Clearance Package for Peak Operations to 

incorporate feedback from Census Bureau review. Additionally, develop responses to public 
comments received after 60-day comment period on the Presubmission, which closes on 
May 30, 2017, and incorporate into the full package. 

2. Complete drafting 2018 End-to-End Census Test Plan.  
3. Hold Operational Readiness Review (ORR) for Training Release 1: Address Canvassing. 
4. Hold ORR Kick-off meeting for Release A: Address Canvassing, and for Recruiting Release 2: 

Field Enumeration. 
 
Decennial Service Center 
Finalize Interactive Voice Response (IVR) updates on May 1, 2017. 
 
Decennial Logistics Management 
1. Deliver administrative and payroll kits, bulk office supply kits, and furniture to Providence, 

Rhode Island Area Census Office (ACO) in May 2017.  
2. Providence ACO space acceptance is projected to occur on May 1, 2017, with opening 

projected for mid-May 2017. Space acceptance for Beckley ACO is projected to occur by 
May 31, 2017, with opening date TBD.  
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2018 End-to-End Census Test 
Look Ahead (Next 60 Days) Cont’d 
Nonresponse Followup  
1. Develop requirements for Enterprise Censuses and Surveys-Operational Control System 

(ECaSE-OCS) Field and ECaSE-OCS Survey for Nonresponse Followup (NRFU) operations. 
2. Finalize specifications for Program Management reports. 
3. Finalize specifications for Field Verification cases. 
4. Develop business rules for the Census Operational Control System for Reengineered Field 

Operations (MOJO) optimizer, which oversees assignment of Nonresponse Followup 
addresses to enumerators. 

5. Develop first draft of table shells for Program Management reports. 
 
Content and Forms Design 
Design, review, and finalize content and design of mail materials and field items. 

 
Internet Self-Response 
1. Conduct working group sessions to finalize all Enterprise Censuses and Surveys Enabling-

Internet Self-Response (ECaSE-ISR) requirements. 
2. Finalize self-response mail strategy content and operational deployment strategy. 
3. Complete schedule updates for 2018 End-to-End Census Test Integrated Master Schedule. 
4. Continue 2018 End-to-End Census Test Internet Self-Response application development. 
5. Complete all requirements review for 2018 End-to-End Census Test and 2020 Census. 
 
Non-ID Processing 
1. Begin initial draft of 2018 Assessment Study Plan for Non-ID operation. 
2. Deliver final Detailed Performance Report requirements to Performance Measurement 

Branch. 
 
Recruiting, Training, and Onboarding 
1. Recruit field staff for Address Canvassing operation in the 2018 End-to-End Census Test. 

Planned completion is June 2, 2017. 
2. Conduct Area Census Office (ACO) Management Overview Training on May 9-11, 2017, as 

management positions will be filled by that point.  
3. Select Regional Census Center/Area Census Office positions by May 2017. 
4. Learning Management System (LMS) Go-Live for the 2018 End-to-End Census Test Address 

Canvassing Training is scheduled for June 2017.  
 
Language Services 

1. Complete Language Support Plan. 
2. Finalize translations for mail materials and field items. 
 

Update Enumerate 

1. Deliver the Update Enumerate Field Alert Requirements. 
2. Update the Integrated Master Schedule with new activities for and related to the Listing 

and Mapping Application (LiMA). 
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2018 End-to-End Census Test 
Look Ahead (Next 60 Days) Cont’d 
Geographic Operations 
Create and deliver the Master Address File Extract (MAFX), Geographic Reference File-Codes 
(GRF-C), Geographic Reference File-Names (GRF-N), Imagery, and the Spatial Data Map Service 
by May 12, 2017. 
 
Group Quarters 
1. Update Business Process Models and capability requirements to reflect recent operational 

design changes. 
2. Finalize the following plans: 

a. 2018 End-to-End Census Test Group Quarters Advance Contact Study Plan.  
b. 2018 End-to-End Census Test Group Quarters Service-Based Enumeration Study 

Plan.  
c. 2018 End-to-End Census Test Group Quarters Enumeration Study Plan.  

3. Obtain decision on enterprise systems solutions supporting (1) Group Quarters Advance 
Contact and (2) Group Quarters Linking.  

4. Finalize Group Quarter eResponse data collection template. 
 
Systems Engineering and Integration 
1. Hold daily checkpoint meetings with Technical Integrator (TI) Test Team to status progress on 

testing of Training Release 1 and Release A systems. 
2. Continue project-level development and test activities in preparation for a May 10, 2017 

Test Readiness Review (TRR) 2 for Training Release 1 (Address Canvassing onboarding and 
training) and Release A (In-Field Address Canvassing) systems and for TRR1 for Recruiting 
Release 2 (Field Enumeration Recruiting). 

3. Work to achieve Authority to Operate (ATOs) in support of future releases. 
4. Hold Production Readiness Review for Training Release 1 on May 26, 2017. 
 
Address Canvassing 
Participate in the Technical Readiness Review for Release A on May 10, 2017. 

 
IT Infrastructure 
Obtain an Authority to Operate (ATO) for the TI cloud infrastructure by May 10, 2017. 
 
Integrated Partnership and Communications 
Begin and complete development of recruiting material for Nonresponse Followup. 
 
United States Postal Service Coordination Team 
1. Conduct learning exchange sessions as well as product demonstrations (Overview of the 

2017 Census Test Mail Strategy and Informed Delivery demo) to increase understanding and 
awareness between both agencies to see how we can collaborate on 2020 Census activities, 
as well as brainstorm on possible tools and approaches to deploy for the 2018 End-to-End 
Census Test and the 2020 Census.  

2. Present to the 2020 Portfolio Management Governing Board regarding potential United 
States Postal Service onboarding assistance during the 2018 End-to-End Census Test. 
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Address Canvassing Test 

Description 
The Address Canvassing Test focused on the following: (1) measuring the effectiveness of In-
Office Address Canvassing through In-Field Address Canvassing; (2) measuring the effectiveness 
of In-Field Address Canvassing; and (3) understanding the implications of moving from 
Assignment Area (a grouping of blocks) to Basic Collection Unit (BCU), which encompasses the 
characteristics of both collection blocks and assignment areas. 
 

The Address Canvassing Test included In-Office Address Canvassing and In-Field Address 
Canvassing. The In-Office Address Canvassing included the Interactive Review and Active Block 
Resolution activities. The In-Field Address Canvassing activity is full block listing of all living 
quarters. Both In-Office Address Canvassing and In-Field Address Canvassing is based on the 
same input data (i.e., Master Address File (MAF) and Topologically Integrated Geographic 
Encoding and Referencing (TIGER)) and will be completed in time to compare the results from 
both activities with each other.  
 

This Test occurred in two sites, Buncombe County, North Carolina, and St. Louis, Missouri. The 
sites include a variety of living quarters and address types (i.e., city-style addresses, non-city-
style addresses, and location descriptions). Census field representatives were hired to conduct 
In-Field Address Canvassing. All management and oversight activities occurred out of the 
regional offices. 
 

Key Activities 
Publish Presubmission Federal Register Notice – March 16, 2016 (published/completed on 
March 23, 2016) 
Deliver Office of Management and Budget (OMB) (Paperwork Reduction Act) Clearance Package 
– June 21, 2016 (completed on July 5, 2016) 
Receive OMB (Paperwork Reduction Act) Approval – September 6, 2016 (completed on 
August 29, 2016) 
Begin Field Management Training – Week of August 29, 2016 (completed on 
September 2, 2016) 
Conduct In-Office Address Canvassing Data Collection for test areas – September 9, 2016 (began 
August 23, 2016) (Completed for Test sites within this timeframe.) 
Begin Field Supervisor Training – September 12, 2016 (began on September 12, 2016; 
completed September 16, 2016) 
Begin Field Representative Training – September 26, 2016 (began on September 26, 2016; 
completed on September 30, 2016.) 
Conduct In-Field Address Canvassing Data Collection – September 30, 2016 – November 15, 
2016 (began on September 30, 2016, completed on November 10, 2016) 
Conduct In-Field Address Canvassing Re-Listing Data Collection – November 16, 2016 – 
December 16, 2016 (began on October 21, 2016 and completed November 23, 2016) 
Release Address Canvassing Test Analysis Report – (Expected completion of April 29, 2017 
delayed until August 31, 2017 due to resource limitations) 
 
Summary of Activities (Last 30 Days) 
Completed final draft of the Address Canvassing Assessment and Analysis report on April 27, 
2017 for critical review, governance review, and final executive-level clearance. 
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2016 Census Test 

Description 
The 2016 Census Test was an operational study of both self-response and nonresponse 
followup procedures. The self-response objectives included testing the provision of language 
support to limited English proficient populations, testing the ability to reach demographically 
diverse populations, and refining Real-Time Non-ID Processing (RTNP) methods. 
 

The nonresponse followup objectives included the following strategies: the use of 
administrative records and third-party data to reduce cost while maintaining quality; 
reengineering field operations using models to reduce travel time and determine the best time 
for the enumerator to contact the respondent; and streamlining the staffing and supervisory 
structure. 
 

Systems testing included the use of a Census Bureau server-based infrastructure1 to support 
Self-Response and Non-ID Processing (for those responses where the Census ID is not used), 
and to measure the systems’ abilities to manage a significant number of concurrent users. Also, 
this Test utilized Census Enterprise Data Collection and Processing (CEDCaP) systems (Control 
and Response Data System and the Multimode Operational Control System) for the first time in 
support of response processing operations. Data collection for the 2016 Census Test began in 
March 2016 and continued through June 2016 in Los Angeles County, California, and Harris 
County, Texas. 
 

Key Activities 
2016 Site Selection Announcement – June 26, 2015 (completed) 
Publish Presubmission Federal Register Notice – August 4, 2015 (completed/published) 
Deliver Office of Management and Budget (OMB) (Paperwork Reduction Act) Clearance Package 
– October 28, 2015 (delivered November 19, 2015) 
Receive OMB (Paperwork Reduction Act) Approval – January 12, 2016 (approval received 
January 14, 2016) 
Open Regional Census Centers (RCCs) – September 24, 2015 (completed/opened RCCs)  
Conduct Recruiting – October 2015 – April 2016 (began on November 2, 2015;  
completed March 18, 2016) 
Open Area Operations Support Centers (AOSCs) – January 2016 (Houston, Texas, AOSC opened 
January 25, 2016; Los Angeles, California, AOSC opened February 3, 2016 (originally scheduled 
for February 1, 2016) (completed) 
Conduct 2016 Census Test – March-June 2016 (completed) 
Begin Self-Response Data Collection – March 2016 (began March 21, 2016) 
Mail Initial Invitation Letters and Questionnaires – March 2016 (completed March 21, 2016) 
Launch Internet Self-Response Data Collection Application – March 2016 (completed 
March 21, 2016) 
Mail first reminder letter or postcard to housing units – March 2016 (completed 
March 24, 2016) 
Census Day – April 1, 2016 (completed) 
Conduct Field Staff Training – April – May 2016 (began April 11, 2016; completed May 21, 2016) 
Conduct Coverage Reinterview – May – June 2016 (began May 2, 2016; completed June 26, 
2016) 
 

1 On March 9, 2016, Decennial Management determined that the Cloud implementation of Internet data collection system 
(Primus) and RTNP would not be used for the 2016 Census Test. Primus/RTNP will instead use a server-based solution.  
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2016 Census Test 
Key Activities cont’d 
Conduct Nonresponse Followup (NRFU) – May – June 2016 (began May 12, 2016; completed 
June 30, 2016) 
Conduct NRFU Reinterview – May – June 2016 (began May 13, 2016; completed June 30, 2016) 
Complete Research and Analysis Reports – Completion is delayed beyond Quarter 2 of Fiscal 
Year 2017 due to resource limitations. 
 

Summary of Activities (last 30 Days) 
Nonresponse Followup 
Incorporated feedback from the Decennial Research Objectives and Methods (DROM) working 
group into a new version of the 2016 Census Test Nonresponse Followup Operational 
Assessment Report.  
 
Look Ahead (next 60 Days) 
Finalize the draft report of the 2016 Census Test Coverage Reinterview Analysis and send to the 
Decennial Research Objectives and Methods (DROM) Group for review.  
 
Status of Current Activities 
Analysis reports are undergoing final executive-level clearance. Once complete, the reports will 
be issued, on a flow basis, through the 2020 Census Memorandum Series. 
 
Reports under Development/Review 
• 2016 Census Test Analysis – Non-ID Processing Report  

o Draft in Non-ID IPT review through February 2017.  
o Presented to the DROM Group on March 16, 2017. 
o Report was still being revised on April 30, 2017, addressing comments from 

DROM and being prepared for Portfolio Management Governing Board (PMGB) 
review.  

• 2016 Census Test Report – Overview (Expected completion on Dec. 29, 2017.) 
• 2016 Census Test Coverage Reinterview Analysis Report (Expected Completion was on April 

30, 2017, but has been delayed until May 31, 2017 due to resource limitations.) 
• 2016 Group Quarters Electronic Response Independent Test Analysis Report (Detailed 

report will not be produced due to resource issues. A high-level summary document will be 
issued in the Decennial Statistical Studies Division Memorandum Series.) 

• 2016 Census Test Optimizing Self-Response, Language Services, Race and Ethnicity, and 
Relationship Report  (Expected completion on August 30, 2017) 

• 2016 Census Test: Non-ID Recollect Analysis Report (Expected completion on July 13, 2017) 
• 2016 Census Test Administrative Record Usage Report  (Expected completion on July 7, 

2017) 
• 2016 Census Test: In-Office Address Canvassing Report (This report will not be produced 

due to resource issues. Release of any relevant results will be done via Decennial Statistical 
Studies Division’s Memorandum Series.) 
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2016 Census Test 
Status of Current Activities cont’d 
• 2016 Census Test ─ Evaluating the Decennial Census Call-in Option: Results from an 

Interviewer Debriefing on the 2016 Census Test Report  (Expected completion on July 27, 
2017) 

• 2016 Service-Based Enumeration Census Test Analysis Report (Expected completion on July 
6, 2017) 
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2015 Optimizing Self-Response Test 
Description  
The 2015 Optimizing Self-Response Test was critical for assessing ways to maximize self-
response for the 2020 Census. The scope of the Test included: testing self-response modes 
(including Internet, paper, and telephone); contact strategies for our preregistration tool, 
“Notify Me”; use of digital, targeted advertising methods to increase awareness and 
engagement, promoting the “Notify Me” and Non-ID response options, and encouraging 
participation in the Test; real-time processing of Non-ID cases; and optimization of the Internet 
data collection application for mobile devices. Data collection for the 2015 Optimizing Self-
Response Test took place from February through May 2015 in the Savannah, Georgia, 
designated media market area (including several counties in South Carolina).  
 
 

Status of Current Activities 
Reports under Development/Review 
• 2015 Census Test of Digital Advertising and Other Communications in the Savannah 

Designed Market Area (DMA) (formerly known as, Analysis of the 2015 Census Test of 
Advertising and Partnerships) (Expected Completion May 31, 2017) 

 
Reports Issued 
• Analysis of Non-ID Processing Results for the 2015 Optimizing Self-Response Test and the 

2015 Census Test (Completed on January 10, 2017) 
• Non-ID Response Validation for 2015 Optimizing Self-Response Test (Completed on February 

9, 2017) 
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2015 National Content Test 

Description 
The 2015 National Content Test (NCT) used a nationally representative sample of approximately 
1.2 million households to evaluate and compare different census content and to test different 
contact strategies for optimizing self-response. The scope of the Test included: content testing 
for questions on race and Hispanic origin (e.g., combining race and Hispanic origin into a single 
question vs. using separate questions, introduction of a Middle Eastern/North African 
category), relationship (introduction of same-sex relationship categories), and within-household 
coverage (streamlined approach for ensuring accurate within-household coverage); continued 
testing of self-response modes and contact strategies (timing of invitations/notifications), 
targeted mail strategies to address the differences in Internet access based on demographics 
and regions, and optimization of the Internet data collection application for mobile devices. The 
Test also included a reinterview (of a subsample of respondents) to further assess the accuracy 
and reliability of the question alternatives for race, Hispanic origin, and within-household 
coverage. The 2015 NCT used a nationally representative sample to test various versions of 
questions that may appear on the 2020 Census and future American Community Survey 
questionnaires. Data collection for the 2015 NCT took place from August through December 
2015. 
 
Status of Current Activities  
The final analysis report is being revised for governance review and final executive-level 
clearance. Once cleared, the report will be issued through the 2020 Census Memorandum 
Series. Preliminary results on race and ethnicity research were rolled out to internal and 
external stakeholders in fall 2016. 
 
Reports under Development/Review 
• Coverage (Expected Completion was on April 30, 2017, but has been delayed until May 31, 

2017 due to resource limitations.) 
 
Reports Issued 
• Evaluating the Decennial Census Call-In Option: Results from an interviewer debriefing of 

the 2015 National Content Test (formerly known as, 2015 National Content Test Telephone 
Questionnaire Assistance Centurion Instrument Interviewer Debriefing) (Completed 
October 5, 2016) 

• The study plan for the race and ethnicity analysis was issued in the 2020 Census 
Memorandum Series on November 4, 2016. 

• The 2015 National Content Test Optimizing Self-Response was issued in the 2020 Census 
Memorandum Series on November 22, 2016. 

• Relationship Question Experiment Analysis Report completed February 10, 2017 
• Race and Ethnicity Analysis Report was issued in the 2020 Census Memorandum Series on 

February 28, 2017. An extended Tip Sheet was provided to the media publicizing this 
release. 

• Analysis of Non-ID Processing Results  was completed on March 17, 2017. 
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Status of Major 
2020 Census Operations 

The 2020 Census includes 34 operations that are organized into eight major areas that 
correspond with the Census Bureau standard Work Breakdown Structure (WBS). The term 
operation refers to both support and business functions.  
 
The status of these operations is reported on the following pages, which are organized by major 
area. Please note, only operations that are underway are discussed on the following pages. 
 
Appendix A describes all 34 operations as defined in the 2020 Census Operational Plan 2.0 
issued on October 28, 2016. 
 
Completed or planned activities specifically supporting past or current Tests are reported on 
the relevant Test page (pages 5 – 21). Otherwise, they are reported on the relevant 2020 
Census Operations page (pages 22 – 33). 

Figure 1: Operational Overview by WBS 
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Census/Survey Engineering 

Description 
Four operations support the Census/Survey Engineering area of the 2020 Census: Systems 
Engineering and Integration (SE&I); Security, Privacy, and Confidentiality; Content and Forms 
Design; and Language Services. For the description of these operations, please see Appendix A. 

Table 1: SE&I Review Descriptions 

Review Description 

Critical Business Proposal Review (CBR) 
Review of initial high-level architecture to ensure inclusion of 
appropriate systems to implement the desired subset of the 34 
operations. 

Project Baseline Review (PBR) 
Review of program baselines. Schedule, organizational structure, Risk, 
etc. 

Systems Requirements Review (SRR) Joint review of PLBR/CAP requirements by engineering and operations. 

Critical Design Review (CDR) 
Review of high-level architecture and detailed business processes that 
define the subset of operations, interfaces, etc. Includes allocation of 
requirements to systems and the defined releases. 

Test Readiness Review (TRR) 

Ensures appropriate test objectives, methods procedures, scope and 
environments. Assesses readiness of systems to begin independent 
Program-Level testing. Marks the beginning of testing by the Program 
Test Team. 

Production Readiness Review (PRR) 
Assessment of test results to ensure systems are ready for operations 
testing. 

Operational Readiness Review (ORR) 
Assessment of operational testing to ensure full operation is ready to go-
live. 

Table 2: SE&I Release Functionality Key 

Release Functionality 

Release A In-Field Address Canvassing 

Release B Coverage Measurement – Independent Listing 

Release C Self-Response  

Release D Field Enumeration  

Release E Tabulation/Dissemination 

Release F RESERVED 

Release G Geographic Programs / Local Update of Census Addresses (LUCA) 

Release H RESERVED 

Release I In-Office Address Canvassing 

Release J RESERVED 

Release K Coverage Measurement – Initial Housing Unit Followup, Person 
Interview 

Release L Coverage Measurement – Person Interview Matching 

Release M Coverage Measurement – Person Followup 

Release N Coverage Measurement – Final Housing Unit Followup 

Release O Coverage Measurement – Reports & Release Findings 

Release P Partnership Activities 

Recruiting Release 1 Address Canvassing, Coverage Measurement – Independent Listing, 
and Initial Housing Unit Followup Recruiting 

Recruiting Release 2 Field Enumeration, Coverage Measurement – Person Interview, 
Person Followup, and Final Housing Unit Followup Recruiting 

Training Release 1 Address Canvassing Training 

Training Release 2 Field Enumeration Training 

Coverage Measurement Sample Release Initial Sample for Coverage Measurement 
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Census/Survey Engineering 

Summary of Activities (Last 30 Days) 
Received Fraud Detection Implementation Plan with comments addressed April 24, 2017. 
 
Received drafts for comment of the Process and Product Quality Assurance (QA) Plan and the 
Schedule Management Plan from the Technical Integrator. 
 
Received the final delivery of Internal Demand Models from the Technical Integrator. Currently 
have demand models for all external and internal interfaces. 
 
Content and Forms Design 
Began gathering requirements for 2020 Census questionnaires. This entails compiling a list of 

the questionnaires that each operation intends to request for the 2020 Census, which will be 

updated monthly.  

Look Ahead (Next 60 Days) 
Systems Engineering and Integration 
Conduct the 2020 Systems Requirement Review (SRR) and Critical Design Review (CDR). 

Security, Privacy, and Confidentiality  
1. Review the Local Update of Census Addresses (LUCA) Program Site Inspection 

documentation. 
2. Anticipate final approval on the Security, Privacy and Confidentiality Detailed Operational 

Plan. 
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Frame 

Description 
Three operations support the frame area of the 2020 Census: Geographic Programs, Local 
Update of Census Addresses (LUCA), and Address Canvassing. For the description of these 
operations, please see Appendix A. 
 
Summary of Activities (Last 30 Days) 
Geographic Programs 
1. Continued Participant Statistical Area Program (PSAP) Internal Review processing at the 

National Processing Center.  
2. Continued to receive telephone calls from partners in support of LUCA and the Boundary 

Annexation Survey (BAS). 
3. Uploaded Area Census Office (ACO) data to the Master Address File/Topologically 

Integrated Geographic Encoding and Referencing (MAF/TIGER) Database and created the 
Proposed ACO National Map. 

4. Uploaded housing unit counts to Basic Collection Units (BCUs) in preparation for the Batch 
National Type of Enumeration Area (TEA) Delineation.  

 
Local Update of Census Addresses (LUCA) 
The LUCA Integrated Project Team’s (IPT) LUCA Promotional Outreach events are ongoing. 
These Outreach events will finish in the October/November 2017 timeframe. LUCA staff at the 
National Processing Center will be receiving Contact Information Update Forms from reminders 
mailed to partners and the staff will be updating the Geographic Program Participant (GPP) 
database and LUCA Production Control System (PCS) with updated information.  
 
Other major LUCA accomplishments this month included: 
1. National Processing Center Staff completed mailing of advance notice reminders on April 

21, 2017 to stateside and Puerto Rico partners. 
2. Opened the LUCA Geographic Programs Support Desk. 
3. Posted address block count lists on the LUCA Website. 
4. Preparing to create the LUCA materials and process the returns. 
5. Refining processes to match LUCA records to the MAF/TIGER System. 
6. Developing training and user materials for partners. 
 
Address Canvassing 
The 2020 Census In-Office Address Canvassing Interactive Review production continues, and is 
meeting the expected production goals. The clerks have completed 10,347,534 blocks during 
Interactive Review from the beginning of production in September 2015 through April 30, 2017. 
One hundred eight staff are working Interactive Review (IR) in production and 12 are 
performing Quality Control (QC). This process classifies the blocks into three categories:  

• Passive = blocks that do not show signs of change and need no further review at this 
time. 

• Active = blocks that show signs of change and need to move to the next phase of In-
Office Address Canvassing for further review. 

• On Hold = blocks that need new imagery to do the Interactive Review. 
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Frame 
Summary of Activities (Last 30 Days) Cont’d 
As of April 30, 2017, 71.3 percent of the blocks were classified as Passive, 16.9 percent were 
classified as Active, and 1.2 percent were classified as On-Hold. On March 14, 2017, 1,095,893 
hold blocks were triggered for IR re-review. Triggered blocks which are still being worked 
through IR will be included in the "Total Blocks Reviewed" number above, but not be included 
in any of the Totals (Active, Passive, Hold) until they are re-reviewed. The triggered blocks 
accounted for 10.6 percent of the total completed. 

 
Completed Final Draft of the FY 16 MAF Coverage Study Analysis Report on April 20, 2017. 

United States Postal Service Coordination Team 
1. Established priorities and key deadlines for the Human Resources/Field, Optimizing Self-

Response, Address Spatial/Administrative Records, Partnerships, and Modeling Interagency 
working groups. 

2. Presented high-level objectives of the Census Bureau and United States Postal Service 
coordination team partnership and responsibilities at the 2020 Program Management 
Review on April 21, 2017. The high-level objectives fall into four categories: Mailing and 
Delivery Services, Data Products and Services, Workforce Services, and Cross-cutting 
activities. 

 
Look Ahead (Next 60 Days) 
Geographic Programs 
1. Develop the Federal Register Notice for the 2020 Census Participant Statistical Area 

Program. 
2. Complete Batch Type of Enumeration Area (TEA) Delineation on May 5, 2017. 
3. Conduct Interactive National TEA Delineation from May 8, 2017 to June 30, 2017. 
4. Baseline Tabulation Block, Collection Geography, Participant Statistical Areas Program 

(PSAP), and Geographic Support Desk (GPSD) schedules. 
 
Local Update of Census Addresses 
1. Conduct LUCA Promotional Workshops. These workshops are being given by Census Bureau 

staff to potential LUCA participants, including active, functioning tribal, state, and local 
governments. 

2. Continue to define LUCA address list products requirements. 
3. Edit and update LUCA invitation/registration letters, forms, and guides for the July 2017 

Invitation/Registration mailing. 
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Frame 
Look Ahead (Next 60 Days) Cont’d 
United States Postal Service Coordination Team 
1. Release Project Plan and Milestone Schedule for the Postal Carriers as Census Enumerators 

pilot project. 
2. Release first draft of an enterprise Memorandum of Understanding that documents the 

major components of the Census Bureau-United States Postal Service Partnership. 
3. Finalize an Interface Control Document that defines requirements for an automated process 

to track the status of census questionnaires mailed with Intelligent Mail Barcode 
technology. 

4. Conduct learning exchange sessions as well as product demonstrations (Overview of the 
2017 Census Test Mail Strategy and Informed Delivery demo) to increase understanding and 
awareness, as well as brainstorm on possible tools and approaches to deploy for the 2018 
End-to-End Census Test and the 2020 Census. 
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Response Data 

Description 
Twelve operations support the response data area of the 2020 Census: Forms Printing and 
Distribution, Paper Data Capture, Integrated Partnership and Communications, Internet Self-
Response, Non-ID Processing, Update Enumerate, Group Quarters, Enumeration at Transitory 
Locations, Census Questionnaire Assistance, Nonresponse Followup, Response Processing, and 
Federally Affiliated Americans Count Overseas. For the description of these operations, please 
see Appendix A. 
 
Summary of Activities (Last 30 Days) 
Paper Data Capture 
1. Engaged in Technical Directive (TD) workshop with Team TI (Technical Integrator) on April 

13, 2017 to clarify TI’s draft technical and cost proposal to TD013 for Paper Data Capture 
support. 

2. Engaged in discussions with the IT Directorate, Integrated Computer Assisted Data Entry 
System (iCADE), National Processing Center (NPC) and Team TI regarding Roles and 
Responsibilities for Paper Data Capture Centers (PDCCs). 

 
Internet Self-Response 
Continued review of 2018 End-to-End Census Test and 2020 Census requirements. 
 
Integrated Partnership and Communications (IPC) Program           
1. Team Y&R presented an overview of the National Integrated Communications plan to all 

Assistant Division Chiefs and other selected Decennial executive-level staff on April 12, 
2017. 

2. Team Y&R continued providing Census Barriers, Attitudes, and Motivators Survey (CBAMS) 
inputs and Office of Management and Budget (OMB) requirements. 

 
Update Enumerate (UE) 
1. Updated the Business Process Models and capability requirements for Update Enumerate. 
2. Updated the Business Process Models for Remote Alaska. 
 
Group Quarters (GQ) 
1. Presented the anticipated Group Quarters population, workload, and cost for the 2018 End-

to-End Census Test and 2020 Census.  
2. Prepared initial draft of the 2020 Group Quarters Detailed Operational Plan ─ due for public 

release in June 2018. 
                                                                                                                                           
Enumeration at Transitory Locations (ETL) 
Submitted the 2020 Census Business Process Model and capability requirements for baselining. 

 

Federally Affiliated Americans Count Overseas (FAACO) 

Submitted the 2020 Census Business Process Model and capability requirements for Federally 
Affiliated Americans Count Overseas (FAACO) for baselining. 
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Response Data 

Summary of Activities (Last 30 Days) Cont’d 

Response Processing 

Sent final draft of the Response Processing Detailed Operational Plan for executive review. 

 

Look Ahead (Next 60 Days) 

Integrated Partnership and Communications 

1. Receive executive approval of the 2020 Census Partnership Engagement Plan; the 
Integrated Communications Contractor (Team Y&R) will deliver version 1.0 of the National 
Communications Plan on June 2, 2017 to the Program Management Office. 

2. Meet with the National Advisory Committee Integrated Partnership and Communications 
Working Group to discuss highlights from the 2020 Census National Partnership Plan.  

3. Executive Program Management Review (PMR) for the Integrated Partnership and 
Communications Program will occur on May 4, 2017. 

 
Paper Data Capture 
Finalize and award Technical Directive (TD) 013 for Paper Data Capture support. 
 
Internet Self-Response 
1. Complete all requirements review for 2018 End-to-End Census Test and 2020 Census. 
2. Complete Detailed Operational Plan. 

 
Update Enumerate 
1. Update Business Process Models and capability requirements to reflect recent operational 

design changes. 
2. Begin development of the 2020 Census integrated master schedule for Update Enumerate. 

Group Quarters  
1. Complete first draft of 2020 Census GQ Detailed Operational Plan (DOP). 
2. Complete the initial draft of 2016 Census Test eResponse Data Independent Test data 

analysis report. 
 
Nonresponse Followup  
1. Baseline the 2020 Census Nonresponse Followup (NRFU) Detailed Operational Plan. 
2. Develop mitigation plans for 2020 Census NRFU project level risks in advance of mid-June 

meeting. Review and approval will occur after the meeting.  
3. Develop plans and procedures for User Acceptance Tests of the Enterprise Censuses and 

Surveys Enabling (ECaSE) systems.  
 
Response Processing  
Finalize the Response Processing Detailed Operational Plan with updates from executive 
review. 
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Publish Data 

Description 
Five operations support the publish data area of the 2020 Census: Data Products and 
Dissemination, Redistricting Data Program, Count Review, Count Question Resolution, and 
Archiving. For the description of these operations, please see Appendix A. 
 
Summary of Activities (Last 30 Days) 
The Redistricting Data Program (RDP) provided an update briefing to the Executive Steering 
Committee on April 4, 2017, and to the Program Management Governing Board on April 19, 
2017. These briefings covered all phases of the program and highlighted changes and 
challenges to the program. 
 
The RDP continued processing the 214 counties with changes submitted so far. This refers to 
counties received in Block Boundary Suggestion Project verification where the states have 
indicated they would like modifications performed to the Master Address File/Topologically 
Integrated Geographic Encoding and Referencing (MAF/TIGER) system. The RDP passed 145 
counties to Geography Division for insertion into the MAF/TIGER system. In addition, the RDP 
has confirmed 831 counties as having no changes needed. 
 
Archiving 
The Archiving Operation met with the National Archives and Records Administration’s 
Information Technology (IT) representatives along with the Census Bureau’s Records 
Administrators, and the Decennial Systems Architects on April 10, 2017 to discuss solutions for 
records transfer. 
 
Look Ahead (Next 60 Days) 
Redistricting Data Program 
Support the verification phase of the Block Boundary Suggestion Project.  

  
Archiving 
Submit draft 2020 Census Records Schedule to National Archives and Records Administration 
for initial review. 
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Test and Evaluation 

Description 
Four operations support the Test and Evaluation area of the 2020 Census: Coverage 
Measurement Design and Estimation, Coverage Measurement Matching, Coverage 
Measurement Field Operations, and Evaluations and Experiments. For the description of these 
operations, please see Appendix A. 
 
Summary of Activities (Last 30 Days) 
The Coverage Measurement Design and Estimation team: 
1. Prepared drafts of the slides for the May 1, 2017 System Readiness Review presentation to 

be made to Decennial Directorate management and stakeholders. 
2. Resumed updating the Post Enumeration Survey (PES) Design and Estimation Business 

Process Model. 
 
The Coverage Measurement Matching team: 
1. Assessed the effort level required for redesign solution alternatives for the PES field data 

collection and computer and clerical matching activities.  
2. Recommended redesign solutions and mini-tests for the 2020 PES, in preparation for the 

Critical Design Review (CDR) for the Executive Steering Committee (ESC) meeting scheduled 
for May 2, 2017. 

3. Prepared drafts of the slides for the May 1, 2017 System Readiness Review presentation to 
be made to Decennial Directorate management and stakeholders. 

4. Resumed updating PES Field and Matching Business Process Models. 
 
The Evaluations and Experiments team: 
The Decennial Research Objectives and Methods (DROM) working group reviewed the 2016 
Census Test Optimizing Self-Response, Language Services, Race and Ethnicity, and Relationship 
Report. 
 
Look Ahead (Next 60 Days) 
The Coverage Measurement Design and Estimation team will develop initial drafts of study 
plans (which does not include DROM review) by May 1, 2017. 
 
The team will resume work on the following activities. Work was stopped due to the Post 
Enumeration Survey being descoped from the 2018 End-to-End Census Test and the associated 
systems. Consequently, the scope and design of the 2020 Census Post Enumeration Survey is 
being re-assessed. Work on these activities will resume once decisions are made regarding the 
systems that will be used to conduct the 2020 Census Post Enumeration Survey and the 
timeline to conduct operations.  

 
1. Building an integrated master schedule for the 2020 PES Design and Estimation. 
2. Updating 2020 PES Design and Estimation Business Process Models. 
3. Updating PES Design and Estimation capability requirements. 
4. Writing of High-Level Design Requirements. 
5. Writing of operational study plans. 
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Test and Evaluation 
Look Ahead (Next 60 Days) Cont’d 
Coverage Measurement Matching 
The team will resume work on the following activities: 
1. Building an integrated master schedule for the 2020 PES Field and Matching operations, 

including additional activities for paper-based data collection for field follow-up activities, 
and determine any effects of the redesign on the PES milestones. 

2. Updating PES Field and Matching Business Process Models. 
3. Updating PES Field and Matching capability requirements. 
4. Working with Coverage Measurement Design and Estimation Integrated Project Team on 

writing of High-Level Design Requirements. 
5. Operational study plans. 
6. PES field data collection and matching specifications and user stories. 
 
Evaluations and Experiments team will: 
1. Finalize content requirements and instructions for submitting 2020 Census evaluations and 

experiments to the Decennial Research Objective and Methods working group. 
2. Finalize and implement the plan for soliciting 2020 Census evaluation and experiment 

proposals. 
3. Baseline the 2020 Census Demographic Analysis project charter. 
4. Assemble and submit a global schedule change request to ensure all 2018 End-to-End 

Census Test operations follow the standard activities for study plan and report development 
consistently. 
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Infrastructure 

Description 
Four operations support the infrastructure area of the 2020 Census: Decennial Service Center; 
Recruiting, Training and Onboarding; Decennial Logistics Management; and Information 
Technology (IT) Infrastructure. For the description of these operations, please see Appendix A. 
 
Summary of Activities (Last 30 Days) 
Decennial Logistics Management ─ Regional Census Centers (RCCs) 
1. Conducted Design Intent Drawings (DID) workshops in Chicago, Illinois and Dallas, Texas. 

The workshops were conducted with Census Regional and Headquarters staff, General 
Services Administration (GSA) Regional Staff, and the Lessor’s representatives. 

2. Negotiations took place between GSA and another Lessor for the Atlanta RCC lease award 
after initial space under consideration failed seismic review. 

3. Lease amendment was executed for the New York RCC on April 28, 2017. 
4. Lease was executed for the Atlanta RCC on April 28, 2017. 
 
Recruiting, Training, and Onboarding 
1. Transitioned Learning Management System and Third Party Vendor (3PV) Fingerprinting 

Solution Acquisition to the Census Schedule A Human Resources and Recruiting Payroll 
System (C-SHaRPS) team.  

2. Released draft 3PV Fingerprinting Performance Work Statement (PWS) to internal 
stakeholders for review. 

3. Presented United States Postal Service (USPS) Fingerprinting and Onboarding proposed 
Interagency Agreement (IAA) to 2020 Portfolio Management Governing Board (PMGB) on 
April 26, 2017 for decision on how to proceed. At the meeting, the PMGB approved moving 
forward with 2018 End-to-End Census Test fingerprinting activities. 

   
Look Ahead (Next 60 Days) 
Recruiting, Training, and Onboarding 
Configure Learning Management System (LMS) site for Administrative Training for Regional 
Census Center and Area Census Office staff. 
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35 

Oversight & Stakeholder Engagement 

Description 
This section describes major activities related to Government Accountability Office (GAO) and 
Office of the Inspector General (OIG) audits (e.g., new audits, exit meetings for completed 
audits, issuance of draft and final reports, preparation of agency action plans); congressional 
hearings related to the 2020 Census; and presentations and working meetings with our advisory 
committees, the 2020 Census National Academy of Sciences Standing Committee on 
Reengineering Census Operations, and other external stakeholders. 
 
 

Summary of Activities (Last 30 Days) 
1. Participated in the State Data Center Annual Training Conference on April 3, 2017. 
2. Census Bureau and Team Y&R participated in a meeting with the Children's Leadership 

Council (CLC) on April 13, 2017. 
3. Conducted the quarterly 2020 Census Program Management Review on April 21, 2017. 
4. Participated in the meetings of the Federal State Cooperative for Population Estimates on 

April 24 – 25, 2017. 
5. Participated in the Population Association of America annual conference in Chicago, April 26 

– 29, 2017. 
6. Participated in the spring National Advisory Committee meetings on April 27 – 28, 2017. 
7. Provided agency comments to OIG on April 28, 2017 on Draft Report about the 2016 

Address Canvassing Test.  
8. Local Update of Census Addresses (LUCA) conducted 110 promotional events in April. 

 
 

Look Ahead (Next 60 Days) 
1. Complete Action plan in response to OIG final report on 2016 Census Test by May 16, 2017.  
2. Expect draft report from Government Accountability Office on Address Canvassing audit in 

May. 
3. Participate in the Alabama State Data Center Annual Meeting in Montgomery, Alabama on 

May 18, 2017. 
4. Participate in the Urban Institute’s National Neighborhood Indicators Program meeting on 

May 19, 2017. 
5. Participate in the Texas State Data Center Annual Meeting in Austin, Texas on May 25, 2017. 
6. LUCA has well over 100 promotional events scheduled in May. 
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Program Schedule Metrics Research & Testing 

 

Explanations for Project Start/Finish Delays 
Activity 18E2E-10180: “Finalize 18E2E CT Plan – 18E2E CT” 
Reason for Delay: The Plan will complete on time. This is starting later than planned, pending the draft of the 18E2E CT Plan (18E2E-
10080). 
 
Activity 18FLD-10160: “Open Area Census Office (ACO) ─ 18E2E CT” 
Reason for Delay: For details see 18FLD-10190. “Open Seattle ACO” (Space was accepted on 4/4/17; Opening Date is TBD, Pending 
Mgmt Decision), 10390 “Open Beckley ACO” (Space acceptance projected 6/26/17; Open date is TBD, pending mgmt. decision), 
10400 “Open Providence ACO” (Space acceptance projected 5/16/17. Office projected to open late-May). 
 

Activity 18TRN-32680: “Conduct Census Field Supervisors (CFS) Training (Address Canvassing) – 18E2E CT” 
Reason for Delay: Activity will be on time. Acquisition Award is due to be received 6/1/17 and is delaying this task. CR P0349 has 
been submitted to re-work schedule flow to accommodate the delay and to bring this activity back on time.  
 
Activity 18ACO-11000: “Conduct In-Field Address Canvassing ─18E2E CT” 
Reason for Delay: Activity will be on time. Acquisition Award is due to be received 6/1/17 and is delaying task currently. CR P0349 
has been submitted to re-work schedule flow to accommodate the delay. 
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Program Schedule Metrics Research & Testing 
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Program Budget/Costs as of March 31, 2017 
 

 

 Note: The total program plan is only for 6 months. We are under a Continuing Resolution (CR) 
through April 28, 2017. 

 

  
March Cum 

Plan 
March Cum 

Actuals 
March Cum 

Variance 
% 

Variance 

GRAND TOTAL $204,145,086  $203,815,097  $329,989  0.2% 

At the end of March, the $0.3M variance in the 2020 Census program 
consists of $9.4M lower than expected costs in salaries and $9.1M higher 
than expected costs in other objects. The salary variance is due to the 
following: 1) delays in filling vacancies due to the hiring freeze and CR, 2) 
inaccurate operating plan spreads due to changes in the scope of work, 3) 
delayed hiring because of changes resulting from the cancellation of the 
2017 CCM activities (the Post Enumeration Survey, formerly Census 
Coverage Measurement, or CCM, was descoped from the 2018 End-to-End 
Census Test), and 4) charges for the Worker's Compensation were not 
obligated as planned. The other objects variance is due to the early 
commitment of contracts. The major project change in scope was the early 
commitment of the Technical Integration contract which supports the 2020 
Census Program in ensuring the architectural integrity and interoperability of 
the 2020 Census Systems of Systems. There is no impact to the program 
as there is sufficient funding in later months in this investment area to cover 
this shortfall. 
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Program Budget/Costs as of March 31, 2017 

R1 Program 
Management $19,504,286  $24,362,809  ($4,858,523) -24.9% 

The variance in this area consists of $1.2M higher than expected costs in 
salaries and $3.7M higher than expected costs in other objects. The 
majority of the other objects variance is due to 1) early commitment to 
extend the Schedule Management contract and 2) early commitment of the 
Technical Integrator contract for subject matter experts, advisory and 
program management support to establish and implement the new 
Geographic Programs Management Office (GPMO). There is no impact to 
the program as there is sufficient funding in the program to cover this 
shortfall. Operating plans decision was to commit the contract earlier than 
planned. 

R2 
Census/Survey 
Engineering 

$9,910,581  $24,204,115  ($14,293,534) -144.2% 

The variance in this area consists of $0.1M higher than expected costs in 
salaries and $14.2M higher than expected costs in other objects. The salary 
variance is due to Content and Forms Design and Language work requiring 
more time than initially planned. The other objects variance is due to early 
commitment of the Technical Integration contract, which supports the 2020 
Census Program in ensuring the architectural integrity and interoperability of 
the 2020 Census System of Systems (SOS). There is no impact to the 
program as there is sufficient funding in later months in this investment area 
to cover this shortfall. 

R3 Frame $29,297,358  $23,543,999  $5,753,359  19.6% 

The variance in this area consists of $3.8M lower than expected costs in 
salaries and $2.0M lower than expected costs in other objects. The salary 
variance is due to delays in filling vacancies. Additionally, due to change in 
the scope of work in the Address Canvassing project, the NPC funds were 
spread across five months instead of 12 months. (This change in scope 
refers to the fact that Active Block Resolution was cancelled in February, 
which resulted in a decrease to In-Office Address Canvassing work for 
March-October, affecting approximately one-half of the staff.) The majority 
of the other objects variance is due to the delays in obligating the following: 
1) a contract supporting the MAF/TIGER database, 2) changes in the scope 
of work delayed printing and postage for the Local Update of Census 
Addresses (LUCA) operations. There is no impact to the program as we 
expect these obligations to occur in the third quarter. 
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Program Budget/Costs as of March 31, 2017 

R4 Response 
Data 

$47,866,015  $51,936,217  ($4,070,202) -8.5% 

The variance in this area consists of $1.3M higher than expected costs in 
salaries and $2.8M higher than expected costs in other objects. The other 
objects variance is due to the authorized spending of the Unified Tracking 
System (UTS) contract. There is no impact to the program as there is 
sufficient funding in the program to cover this shortfall. Operating plans 
decision was to authorize the spending of the UTS contract as if not funded, 
it would result in tests and production not being completed. 

R5 Published 
Data 

$9,526,292  $7,321,232  $2,205,060  23.1% 

The variance in this area consists of $0.2M lower than expected costs in 
salaries and $2.0M lower than expected costs in other objects. The salary 
variance is due to delays in filling vacancies. The other objects variance is 
due to the delays in obligating a contract vehicle to assist in the 
implementation of the architecture, development, and configuration of the 
CEDSCI Program. Also, there were delays in purchasing equipment and 
data storage for the new Custom Tabulation project. There is no impact to 
the program as we expect these obligations to occur in the third quarter. 

R6 Test and 
Evaluation 

$22,506,986  $15,298,762  $7,208,224  32.0% 

The variance in this area consists of $4.3M lower than expected costs in 
salaries and $2.9M lower than expected costs in other objects. The salary 
variance is due to the following:  1) delays in filling vacancies due to the 
hiring freeze and CR, 2) delayed hiring because of changes resulting from 
the cancellation of the 2017 CCM activities (The Post Enumeration Survey 
was descoped from the 2018 End-to-End Census Test, therefore, hiring 
National Processing Center management and analysts for the Post 
Enumeration Survey has been delayed; however, we still will plan to hire 
them asap to begin lengthy training required.), and 3) due to the change in 
the scope of work in the Test Planning, Project Management and Support 
project, NPC and the Telephone Center funds were spread incorrectly. The 
other objects variance is due to delays in obligating the following: 1) the 
Coverage Measurement Data Collection QC (SMaRCS) contract in support 
of the 2018 Test, and 2) due to the re-scoping of the 2018 End-to-End 
Census Test, there were delays in procuring the office space, rent, 
equipment, postage and supplies for the End-to-End sites. There has also 
been minimal spending in travel, training, and supplies due to the CR. There 
is no impact to the program as these obligations will occur in the third 
quarter.  
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Program Budget/Costs as of March 31, 2017 

R7 
Infrastructure 

$65,533,568  $57,147,963  $8,385,605  12.8% 

The variance in this area consists of $3.7M lower than expected costs in 
salaries and $4.7 lower than expected costs in other objects. The salary 
variance is due to delays in filling vacancies, and the charges for the 
Worker's Compensation were not obligated as planned. The majority of the 
other objects variance is due to delays in obligating the following:  1) IT 
Infrastructure support contract, 2) a contract to provide subject matter 
experts and technical guidance to establish and implement a revised 
Census Schedule A Human Resources and Recruiting Payroll System 
(CSHaRPS), and 3) Rent/RCC Puerto Rico buildout have not occurred due 
to changes in program requirements. There has also been minimal 
spending in travel, training, and supplies due to the CR. There is no impact 
to the program as we expect these obligations to occur in the third quarter. 

          

 
   

 
Notes:   

1)  Explanations are required for frameworks with variances that are equal 
to or greater than +/- 10% OR greater than +/- $500k. 

  

2)  We report budget variance data as currently as possible. When the 
Monthly Status Report is prepared, we have not yet received budget 
variance data from the current month, so data from the previous month is 
what we include.  
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Program-Level Life Cycle Risks 

 Risk 
ID 

  
Name 

 
Level 

Prior 
Level 

 
Trend 

 
Prob 

 
Imp 

1 LC-040  
Funding Requests Not Realized H  H  


4 5 

         

2 LC-033  Administrative Records and Third-Party Data - 
External Factors H  H   3 5 

3 LC-039  Public Perception of Ability to Safeguard 
Response Data H  H   3 5 

4 LC-041  Cyber Security Incidents H  H   3 5 
5 LC-010  Enterprise IT Solutions M  M   3 4 
6 LC-036  Operations and Systems Integration M  M   3 4 

7 LC-038  Testing of Field Operations Quality Control 
Procedures M  M   3 4 

8 LC-042  Late Operational Design Changes M  M   3 4 
9 LC-011  Acquisition Lead Time M  M   3 3 
10 LC-043  Cloud Implementation M M  3 3 

11 LC-044  Systems Scalability M M  3 3 

12 LC-045  Major Disasters M M  3 3 

13 LC-028  Internet Data Collection M  M   2 5 

14 LC-034 
 Administrative Records and Third-Party Data - 

Access and Constraints 
M  M   2 5 

15 LC-001  Cost Model Projections M  M   2 4 

16 LC-012  External Support M  M   2 4 

17 LC-021  Schedule Impacts M M  2 4 

18 LC-022 
 Technological Innovations Surfacing After Design 

Is Finalized 
M  M   2 4 

19 LC-027  IT Security Controls M  M   2 4 

20 LC-029  Contract Management M  M   2 4 

21 LC-004  ACS Funding and Integration M  M   1 5 

22 LC-016  Policy Impacts L  L   2 3 

23 LC-023  Inconclusive Data L  L   2 3 

24 LC-018  Trade Agreement Act Compliance L  L   2 2 
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Program-Level Life Cycle Risks 

 

 

 

  

 

 

 
 
The following changes were made in April: 
1.  A new program issue was created from LC-032_Reengineering Address Canvassing          

Operation. The issue is titled Additional Workload for the Address Canvassing Operation.  
Description: For the 2010 Census, a near-100 percent Address Canvassing operation in the 
field was used to update and validate a complete and accurate inventory of addresses, 
which forms the basis for the census enumeration. For the 2020 Census, a variety of “in-
office” techniques are used to update and validate the completeness of the address 
inventory. These “in-office” techniques were expected to reduce the areas requiring field 
work while achieving an equal or greater quality result, thereby reducing costs and 
improving quality for the overall 2020 Census Program. The established threshold of 
addresses for update and validation through “in-office” techniques is 75 percent, with a 
plan to send about 25 percent of addresses for field canvassing, as cited in the 2020 Census 
Operational Plan and the Detailed Operational Plan for Address Canvassing. Two major 
components of the reengineered Address Canvassing operation, known as Active Block 
Resolution (ABR) and the Master Address File Coverage Study (MAFCS) have been 
suspended for the remainder of FY2017. Active Block Resolution (ABR) uses a variety of 
sources to perform MAF updates in areas of change identified by the Interactive Review 
(IR) process and provides high-quality frame information to the Address Canvassing 
Operation. The MAF Coverage Study (MAFCS) was designed to 1) update the MAF on a 
continuous basis by field listing 20,000 blocks each year; 2) provide estimates of MAF 
coverage on a national and subnational basis; and 3) validate the In-Office Address 
Canvassing methodology.  
 

Impact: The suspension of the ABR and MAFCS projects will result in an increased universe 
for field canvassing for 2020 Address Canvassing. We now estimate a 5 percentage point 
increase in the field workload for in-office address canvassing. This change will result in 
cost increases and increased potential for schedule adjustments associated with the 
additional field listing. In-Field Address Canvassing will need to scale up its listing 
operations by January 1, 2019 when field offices are scheduled to open. This change also 
has the potential to affect quality control (QC) work, as the scale and nature of sampling 
are likely to be affected.  
 

2. A second new program issue was created from LC-003_Meeting Cost Goal. The information 
for the issue is still being determined. 
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Appendix A: 2020 Census Operations and Purpose 

Operations Purpose 

Census/Survey Engineering 

Systems Engineering and 
Integration 

The Systems Engineering and Integration operation (SEI) manages the delivery of a 
system of systems that meets 2020 Census Program business and capability 
requirements. 

Security, Privacy, and 
Confidentiality  

The Security, Privacy, and Confidentiality (SPC) operation ensures that all operations 
and systems used in the 2020 Census adhere to the following policies and regulations: 
• Appropriate systems and data security. 
• Respondent and employee privacy and confidentiality. 

Content and Forms Design  The Content and Forms Design (CFD) operation performs the following activities: 
• Identify and finalize content and design of questionnaires and associated 
nonquestionnaire materials such as letters, postcards, brochures, envelopes, flashcards, 
and field materials. 
• Ensure consistency across data collection modes and operations, including (but not 
limited to) questionnaire content, help text, mailing materials, and field materials. 
• Provide the optimal design and content of the questionnaires to encourage high 
response rates. 

Language Services The Language Services (LNG) operation performs the following activities: 
• Assess and support language needs of non-English speaking populations. 
• Determine the number of non-English languages and level of support for the 2020 
Census. 
• Optimize the non-English content of questionnaires and associated nonquestionnaire 
materials across data collection modes and operations. 
• Ensure cultural relevancy and meaningful translation of 2020 Census questionnaires 
and associated nonquestionnaire materials. 

Frame 
Geographic Programs The Geographic Programs (GEOP) operation provides the geographic foundation in 

support of the 2020 Census data collection and tabulation activities within the Master 
Address File/Topologically Integrated Geographic Encoding and Referencing 
(MAF/TIGER) System. The MAF/TIGER System 
(software applications and databases) serves as the national repository for all of the 
spatial, geographic, and residential address data needed for census and survey data 
collection, data tabulation, data dissemination, geocoding services, and map 
production. Components of this operation include: 
• Geographic Delineations. 
• Geographic Partnership Programs. 
• Geographic Data Processing. 

Local Update of Census 
Addresses 

The Local Update of Census Addresses (LUCA) operation provides an opportunity for 
tribal, federal, state, and local governments to review and improve the address lists and 
maps used to conduct the 2020 Census. This operation is required by the Census 
Address List Improvement Act of 1994 (Public Law (P.L.) 103-430). 

Address Canvassing The Address Canvassing (ADC) operation serves two purposes: 
• Deliver a complete and accurate address list and spatial database for enumeration. 
• Determine the type and address characteristics for each living quarter. 
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Operations Purpose 
Response Data 

Forms Printing and 
Distribution 

The Forms Printing and Distribution (FPD) operation prints and distributes the following 
paper forms to support the 2020 Census mailing strategy and enumeration of the 
population: 
• Internet invitation letters. 
• Reminder cards or letters or both. 
• Questionnaire mailing packages. 
• Materials for other special operations, as required. 
Other materials required to support field operations are handled in the Decennial 
Logistics Management or Field Infrastructure operations. 

Paper Data Capture The Paper Data Capture (PDC) operation captures and converts data from 2020 Census 
paper questionnaires. This operation includes: 
• Mail receipt. 
• Document preparation. 
• Scanning. 
• Optical Character Recognition. 
• Optical Mark Recognition. 
• Key From Image. 
• Editing and checkout. 

Integrated Partnership and 
Communications 

The Integrated Partnership and Communications (IPC) operation communicates the 
importance of participating in the 2020 Census to the entire population of the 50 states, 
the District of Columbia, 
and Puerto Rico to: 
• Support Field recruitment efforts for a diverse, qualified Census workforce. 
• Engage and motivate people to self-respond, preferably via the Internet. 
• Raise and keep awareness high throughout the entire 2020 Census to encourage 
response. 
• Effectively support dissemination of Census data to stakeholders and the public. 

Internet Self-Response  The Internet Self-Response (ISR) operation performs the following functions: 
• Maximize online response to the 2020 Census via contact strategies and improved 
access for respondents. 
• Collect response data via the Internet to reduce paper and NRFU. 

▪ Provide Paper Questionnaires to respondents who request paper materials only. 

 

Non-ID Processing  The Non-ID Processing (NID) operation is focused on making it easy for people to 
respond anytime, anywhere to increase self-response rates. The operation 
accomplishes this by: 
• Providing response options that do not require a unique Census ID. 
• Maximizing real-time matching of non-ID respondent addresses to the Census living 
quarters address inventory. 
• Accurately assigning nonmatching addresses to census blocks. 
• Conducting validation of all non-ID responses. 



 

47 

Operations Purpose 
Update Enumerate  The Update Enumerate (UE) operation is designated to occur in geographic areas where 

the Census Bureau has identified unique challenges. UE combines listing methodologies 
with enumeration methodologies. In the UE operation, field staff update the address 
and feature data and enumerate respondents in person. The primary functions of UE 
include: 
• Verifying and updating the address list and feature data for tabulation of the 2020 
Census. 
• Determining the type and address characteristics for each living quarter. 
• Enumerating respondents at housing units within the UE geographic areas for which a 
2020 Census response was not received. 
 
UE can occur in geographic areas that: 
• Do not have city-style addresses. 
• Do not receive mail through city-style addresses. 
• Receive mail at post office boxes. 
• Have been affected by natural disasters. 
• Have high concentrations of seasonally vacant housing. 
• Have unique challenges associated with accessibility. 

Group Quarters The 2020 Census Group Quarters (GQ) Operation will: 
• Enumerate people living or staying in group quarters. 
• Provide an opportunity for people experiencing homelessness and receiving service at 
a service-based location, such as a soup kitchen, to be counted in the Census. 

Enumeration at Transitory 
Locations 

The Enumeration at Transitory Locations (ETL) operation enumerates individuals in 
occupied units at transitory locations who do not have a Usual Home Elsewhere. 
Transitory locations include recreational vehicle parks, campgrounds, racetracks, 
circuses, carnivals, marinas, hotels, and motels. 

Census Questionnaire 
Assistance  

The Census Questionnaire Assistance (CQA) operation has two primary functions: 
• Provide questionnaire assistance for respondents by answering questions about 
specific items on the Census form or other frequently asked questions about the 
Census; 
º Tier 1: Provide telephone assistance via an Interactive Voice Response (IVR). 
º Tier 2: Provide real-time assistance over the telephone or other electronic channels 
(Web chat and email) via CQA agents. 
• Provide an option for respondents to complete a Census interview over the 
telephone. 

Nonresponse Followup The Nonresponse Followup (NRFU) Operation serves two purposes: 
• Determines housing unit status for nonresponding addresses that do not self-respond 
to the 2020 Census. 
• Enumerates households that are determined to have a housing unit status of 
occupied. 

Response Processing  The Response Processing Operation (RPO) supports the three major components of the 
2020 Census: predata collection activities, data collection activities, and post data 
collection activities. 
 
Specifically, the operation supports the following: 
• Create and distribute the initial 2020 Census enumeration universe of living quarters. 
• Assign the specific enumeration strategy for each living quarter based on case status 
and associated paradata. 
• Create and distribute workload files required for enumeration operations. 
• Track case enumeration status. 
• Run post data collection processing actions in preparation for producing the final 
2020 Census results. 
• Check for invalid or potential fraudulent returns. 
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Operations Purpose 
Federally Affiliated 
Americans Count Overseas 

The Federally Affiliated Americans Count Overseas (FAA) operation obtains counts by 
home state of U.S. military and federal civilian employees stationed or deployed 
overseas and their dependents living with them. 

Publish Data 
Data Products and 
Dissemination 

The Data Products and Dissemination (DPD) operation performs three primary 
functions: 
• Prepare and deliver the 2020 Census apportionment data for the President of the 
United States to provide to Congress by December 31, 2020. 
• Tabulate 2020 Census data products for use by the states for redistricting. 
• Tabulate and disseminate 2020 Census data for use by the public. 

Redistricting Data Program The purpose of the Redistricting Data Program (RDP) is to provide to each state the 
legally required P.L. 94-171 redistricting data tabulations by the mandated deadline of 1 
year from Census. 
Day: April 1, 2021. 

Count Review The Count Review (CRO) operation enhances the accuracy of the 2020 Census through 
remediating potential gaps in coverage by: 
• Implementing an efficient and equitable process to identify missing housing units. 
• Identifying and correcting missing or geographically misallocated large group quarters 
and their population. 
• Positioning remaining count issues for a smooth transition to the CQR operation. 

Count Question Resolution The Count Question Resolution (CQR) operation provides a mechanism for 
governmental units to challenge their official 2020 Census results. 

Archiving  The Archiving (ARC) operation performs the following functions: 
• Coordinates storage of the materials and data and provides records deemed 
permanent, including files containing the individual responses to the 2020 Census, to 
National Archives and Records Administration (NARA). 
• Provides similar files to the NPC to use as source materials to conduct the Age Search 
Service. 

Other Censuses 
Island Areas Censuses The purpose of the Island Areas Censuses operation is to enumerate all residents of 

American Samoa, the Commonwealth of the Northern Mariana Islands, Guam, and the 
U.S. Virgin Islands; process and tabulate the collected data; and disseminate data 
products to the public. 

Test and Evaluation 
Coverage Measurement 
Design and Estimation  

The Coverage Measurement Design and Estimation (CMDE) operation develops the 
survey design and sample for the postenumeration survey for the 2020 Census. It also 
produces estimates of census coverage based on a postenumeration survey. 

Coverage Measurement 
Matching  

The Coverage Measurement Matching (CMM) operation identifies matches and 
nonmatches between the 2020 Census and the Coverage Measurement Survey, for 
both housing units and people, including computer and clerical components. 

Coverage Measurement 
Field Operations 

The Coverage Measurement Field Operations (CMFO) collects person and housing unit 
information (independent from 2020 Census operations) for the sample of Coverage 
Measurement Survey housing units. Coverage Measurement (CM) collects the same 
data as the 2020 Census for both housing units and persons. Additional information is 
collected by CM to help us understand census coverage and to detect erroneous 
enumerations.  
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Operations Purpose 
Evaluations and 
Experiments 

Evaluations and Experiments (EAE) document how well the 2020 Census was 
conducted; evaluations analyze, interpret, and synthesize the effectiveness of census 
components and their impact on data quality or coverage or both. Experiments identify 
potential designs of early 2030 Census life-cycle research and testing; experiments are 
quantitative or qualitative studies that must occur during a decennial census in order to 
have meaningful results to inform planning of future decennial censuses. In general, 
experiments involve response comparisons between tests, new or modified methods, 
or procedures against 2020 Census production methods or procedures. 
 
The EAE operation performs the following functions: 
• Measures success of critical 2020 Census operations and processes. 
• Formulates a 2020 Census experimental program that will further refine 2030 Census 
operational design options. 
• Contributes to the formulation of the 2030 Census Research and Testing phase 
objectives. 
• Develops a transition plan and appropriate organizational structures to establish 2030 
Census life cycle planning. 
• Initiates other early planning activities for the 2030 Census, including the monitoring 
of policy concerns and technological, societal, and public cooperation trends. 
• Produces an independent assessment of coverage via Demographic Analysis. 

Infrastructure 
Decennial Service Center The Decennial Service Center (DSC) will support 2020 Census field operations and 

handle all service requests initiated by field staff. 

Recruiting, Training, and 
Onboarding 

The Field Infrastructure (FLDI) operation performs the following functions: 
• Coordinates space acquisition for, and lease management of, the RCC and Area 
Census Offices. 
• Provides the administrative infrastructure for data collection covering the 50 states, 
the District of Columbia, and Puerto Rico including: 
º Recruiting. 
º Hiring and onboarding. 
º Personnel and payroll administration. 
º Training. 
º Partnership support. 
º Management and supervision. 
º Clerical support. 
º Materials supply. 
º Printing and plotting. 

Decennial Logistics 
Management 

The Decennial Logistics Management (DLM) will provide logistics management services 
including procuring warehouse space, warehousing, inventory management, kit 
assembly, deployment of materials, and receiving and excessing materials. 

IT Infrastructure The purpose of the IT Infrastructure (ITIN) operation is to provide the IT-related 
infrastructure support to the 2020 Census, including: 
• Enterprise systems and applications. 
• Decennial-specific systems, applications, and interfaces. 
• Field IT infrastructure (RCC, field office, and paper data capture center). 
• Mobile computing. 
• Cloud computing. 

Program Management 
Program Management  The Program Management (PM) operation defines and implements program 

management policies, processes, and the control functions for planning and 
implementing the 2020 Census in order to ensure an efficient and well-managed 
program. 
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Appendix B: Detailed Operational Plan Release Schedule as Documented in the 
v1.0 and v2.0 2020 Census Operational Plan 

 Detailed Operational Plan 
DOP Release Dates via 
Operational Plan v1.0 

Revised release date 
Operational Plan v2.0 

  (8) Address Canvassing - RELEASED (ADC) September 2015   

1 (8) Address Canvassing (ADC) - Release w/new template 

September 2016 

  

2 (7) Local Update of Census Addresses (LUCA)   

3 (4) Content and Forms Design (CFD)   

4 (5) Language Services (LNG)   

5 (12) Internet Self-Response (ISR) December 2016* 

6 (13) Non-ID Processing (NID)   

7 (10) Paper Data Capture (PDC) December 2016* 

8 (22) Redistricting Data Program (RDP)   

9 (11) Integrated Partnership and Communications (IPC)   

10 (17) Census Questionnaire Assistance (CQA)   

11 (19) Response Processing (RPO) March 2017 

12 
(6) Geographic Programs Operation (GEOP) -– Geographic 
Delineations Component (GEOP/GD)  

No date released in 
2020 Ops Plan 

September 2016 13 
(6) Geographic Programs Operation (GEOP) -– Geographic 
Partnerships Component (GEOP/GP)  

14 
(6) Geographic Programs Operation (GEOP) -– Geographic Data 
Processing Component (GEOP/GDP) 

15 (33) Decennial Logistics Management (DLM) 

September 2016 

June 2017 

16 (34) IT Infrastructure (ITIN) March 2017 

17 (18) Nonresponse Followup (NRFU) December 2016* 

18 (9) Forms Printing and Distribution (FPD) March 2017 

19 (14) Update Enumerate (UE) 
September 2017 

March 2017 

20 (15) Group Quarters (GQ) June 2017 

21 (32) Field Infrastructure (FLDI) September 2016 June 2017 

22 (31) Decennial Service Center (DSC) January 2017 June 2017 

23 (21) Data Products and Dissemination (DPD) 

September 2017 

June 2017 

24 (30) Evaluations and Experiments (EAE) September 2018 

25 (27) Coverage Measurement Design & Estimation (CMDE) September 2017 

26 (28) Coverage Measurement Matching (CMM) September 2017 

27 (29) Coverage Measurement Field Operations (CMFO) September 2017 

28 (20) Federally Affiliated Americans Count Overseas (FAA)  September 2018 

29 (16) Enumeration at Transitory Locations (ETL) September 2018 

30 (25) Archiving (ARC) September 2018 September 2017 

31 (23) Count Review (CRO)  
September 2017 

September 2018 

32 (26) Island Areas Censuses (IA) September 2018 

33 (24) Count Question Resolution (CQR)  September 2018 September 2018 

34 (1) Program Management (PM)     

35 (2) Systems Engineering & Integration (SEI)     

36 (3) Security, Privacy and Confidentiality (SPC)  September 2016 March 2017 

 Note: All reports are released via the 2020 Census Memorandum Series. This plan was released September 28, 2016. 
*Work on these detailed operational plans was delayed so existing staff could focus on higher priority 2017 Census Test 
preparations. 
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Appendix C: Acronyms 
ABR .................. Active Block Resolution 
ACO ................. Area Census Offices 
ACS .................. American Community Survey 
ADSD ............... Applications Development and Services Division 
AMO ................ Area Manager of Operations 
AMSD .............. Administrative and Management Systems Division 
ARM................. Administrative Records Modeling 
ATAC ................ Automated Tracking and Control 
ATP .................. Architecture Transition Plan 
ATT .................. Authority To Test 
AVI ................... [Telephone: robocall] 
AVT  ................. Address Validation Test 
AWS ................. Amazon Web Services 
BAS .................. Boundary and Annexation Survey 
BBSP ................ Block Boundary Suggestion Project 
BCU .................. Basic Collection Unit 
BYOD  .............. Bring Your Own Device [The use of employee-owned equipment/services.] 
C-SHaRPS ......... Census Schedule A Human Resources Payroll System 
CASS……………… Coding Accuracy Support System 
CAT .................. Customer Acceptance Testing 
CATI ................. Computer Assisted Telephone Interviewing 
CCs ................... Contact Centers 
CDR .................. Critical Design Review 
CEDCaP  ........... Census Enterprise Data Collection and Processing 
CES ................... Center for Economic Studies 
CFD .................. Content and Forms Design 
CHEC ................ Census Hiring and Employment Check 
CM ................... Coverage Measurement 
CMS ................. Center for Medicare and Medicaid Studies 
COMPASS ........ Census Operations Mobile Platform for Adaptive Services and Solutions 
CQA ................. Census Questionnaire Assistance 
CRM……………… . Customer Relationship Management 
CSAC  ............... Census Scientific Advisory Committee 
CSM ................. Center for Survey Measurement 
DAPPS  ............. Decennial Applicant, Personnel, and Payroll System 
DCBO ............... Decennial Communications and Budget Office 
DCMD  ............. Decennial Census Management Division 
dDaaS .............. decennial Device as a Service 
DDSSO ............. Decennial Directorate Support Services Office 
DID…………………Design Intent Drawings 
DITD ................. Decennial Information Technology Division 
DOP ................. Detailed Operational Plan 
DPMO .............. Decennial Program Management Office 
DROM .............. Decennial Research Objectives and Methods Group 
DSSD ................ Decennial Statistical Studies Division 
DTO ................. Decennial Translation Office 
EAE .................. Evaluations and Experiments 
ECaSE ............... Enterprise Censuses and Surveys Enabling 
ECaSE-Enum……Enterprise Censuses and Surveys Enabling-Enumeration 
ECaSE-ISR……….Enterprise Censuses and Surveys Enabling-Internet Self-Response 
ECaSE-OCS………Enterprise Censuses and Surveys Enabling-Operational Control System 
EFU  ................. Evaluation Followup 
ENUM .............. Enumerators in the Field 
ENUMPREP ...... Enumeration Preparation 
eResponse IT…..Electronic Response Data Independent Test 
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ES ..................... English/Spanish, otherwise known as Bilingual 
ESB .................. Enterprise Service Bus 
FAQ .................. Frequently Asked Questions 
FMO ................. Field Manager of Operations 
FY..................... Fiscal Year 
FSCPE ............... Federal-State Cooperative for Population Estimates 
GAADS ............. Geographic Area Analysis and Delineation System 
GAO  ................ Government Accountability Office 
GEO  ................. Geography Division 
GPO ................. Government Publishing Office 
GPMO……………..Government Program Management Office 
GPSD ................ Geographic Partnership Support Desk 
GQ ................... Group Quarters 
GRF-C ............... Geographic Reference File-Codes 
GRF-N .............. Geographic Reference File-Names 
GUPS ................ Geographic Update Partnership Software 
HU ................... Housing Unit 
ICADE ............... Integrated Computer Assisted Data Entry System 
ICC ................... Integrated Communications Contract 
IIP .................... Integration and Implementation Plan 
IMS .................. Integrated Master Schedule 
IPC ................... Integrated Partnership and Communications 
IPT  .................. Integrated Project Team 
IR ..................... Interactive Review 
IRS  .................. Internal Revenue Service 
ISR ................... Internet Self-Response 
IT ..................... Information Technology 
JASON .............. [An independent scientific advisory group that provides consulting services to the federal 

government on matters of science and technology.] 
LCO  ................. Local Census Office 
LiMA ................ Listing and Mapping Application 
LMS  ................. Learning Management System 
LSO  ................. Local Supervisor of Operations 
LUCA  ............... Local Update of Census Addresses 
MAF  ................ Master Address File 
MAF/TIGER……. Master Address File/Topologically Integrated Geographic Encoding and Referencing 
MAFUF  ............ Master Address File Update File 
MCM ................ Mobile Case Management 
MDM ............... Mobile Device Management 
MES ................. Mission Enabling Services 
MMVT.............. MAF Model Validation Test 
MOCS ............... Multimode Operational Control System 
MOJO  .............. [Term for Census Operational Control System for Reengineered Field Operations] 
MTB………………. Master Address File/Topologically Integrated Geographic Encoding and Referencing system                                                                                 
.                            database 
NAC  ................. National Advisory Committee 
NAS  ................. National Academy of Sciences 
NCT  ................. National Content Test 
“Notify Me” ..... [Census Bureau’s Preregistration Tool] 
NPC .................. National Processing Center 
NRFU  ............... Nonresponse Followup 
NTC .................. Note for Correspondents 
OCS .................. Operational Control System 
OIG  ................. Office of the Inspector General 
OIS ................... Office of Information Security 
OMB  ............... Office of Management and Budget 
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OOS ................. Office Operations Supervisor 
OCR………………..Optical Character Recognition 
ORR ................. Operational Readiness Review 
ORT .................. Operational Readiness Test 
OSR  ................. Optimizing Self-Response 
PCS .................. Production Control System 
PDC .................. Paper Data Capture 
PES ................... Post Enumeration Survey 
PM  .................. Program Management 
PMGB .............. Portfolio Management Governing Board 
PMR ................. Program Management Review 
Primus ............. [Census Bureau’s Internet Data Collection System] 
PRR .................. Production Readiness Review 
PSAP ................ Participant Statistical Areas Program 
PVSed .............. [To make data private and secured] 
PWS………………..Performance Work Statement 
PXP .................. Partnership Experience Portal 
QC .................... Quality Control 
R&T  ................. Research and Testing 
RA .................... Recruiting Assistant 
RCC .................. Regional Census Center 
RDP .................. Redistricting Data Program 
RFI ................... Request for Information 
RFP .................. Request for Proposal 
RO .................... Regional Office 
ROCkIT  ............ Reorganized Census with Integrated Technology [Reengineered Field Operations] 
RRB  ................. Risk Review Board 
RTNP ................ Real-Time Non-ID Processing 
RTOCS  ............. Research and Testing Operational Control System 
SBE .................. Service Based Enumeration 
SDLC  ................ Systems Development Life Cycle 
SE ..................... System Engineering 
SE&I ................. Systems Engineering and Integration 
SIMEX  ............. Human in the Loop Simulation 
SLC ................... Survey Life Cycle 
SPC .................. Security, Privacy, and Confidentiality 
SRR .................. Systems Requirement Review 
TEA .................. Type of Enumeration Area 
TEMP ............... Test and Evaluation Management Plan 
TI ..................... Technical Integrator 
TIGER  .............. Topologically Integrated Geographic Encoding and Referencing 
TQA ................. Telephone Questionnaire Assistance 
TRR .................. Test Readiness Review 
UAA ................. Undeliverable As Addressed 
UAT .................. User Acceptance Test 
UE .................... Update Enumerate 
UHE.................. Usual Home Elsewhere 
USPS  ............... United States Postal Service 
UT .................... Users Test 
UTS .................. Unified Tracking System 
VTD .................. Voting Districts 
WG .................. Working Group 
WLM ................ Workload Management 
Y&R ................. Young & Rubicam 
Note: Nonitalicized acronyms are those that are used mainly at U.S. Census Bureau whereas italicized acronyms 
are widely employed elsewhere. 


